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PREFACE 

This report was prepared as part of the Coastal Problem Area of the 
Repair, Evaluation, Maintenance, and Rehabilitation (REMR) Research Program. 
The work was carried out jointly under Work Unit 32278, "Rehabilitation of 
Rubble-Mound Structure Toes," of the REMR Program and Work Unit 31269, 
"Stability of Breakwaters," of the Civil Works Coastal Area Program. 
REMR Program, Coastal Problem Area Monitor is Mr. John H. Lockhart, Jr., 

Office, Chief of Engineers (OCE), US Army Corps of Engineers (Corps). 
Program Manager is Mr. William F. McCleese of the US Army Engineer Waterways 
Experiment Station's (WES's) Structures Laboratory, and Coastal Problem Area 
Leader is Mr. D. D. Davidson of WES's Coastal Engineering Research Center 
(CERC). 
the Civil Works Coastal Area Program. 

For the 

REMR 

Messrs. John G. Housley and Lockhart, OCE, are Technical Monitors of 

This report is eighth in a series of case histories of Corps breakwater 
and jetty structures at nine Corps divisions. The case histories contained 
herein were extracted from information obtained from several sources (where 
available) which included inspection reports, conferences, telephone conver- 
sations, project plans and specifications, project files and correspondence, 
design memorandums, literature reviews, model studies, surveys (bathymetric 
and topographic), survey reports, annual reports to the Chief of Engineers, 
House and Senate documents, and general and aerial photography. 
wise noted, only prominent changes to the prototype structures subsequent to 
March 1985 are included in this report. 

Unless other- 

This work was conducted at WES during the period February to July 1986 
under general direction of Dr. James R. Houston, Chief, CERC, and 
Mr. Charles C. Calhoun, Jr., Assistant Chief, CERC; and under direct super- 
vision of Mr. C. Eugene Chatham, Jr., Chief, Wave Dynamics Division (CW), and 
Mr. D. D. Davidson, Chief, Wave Research Branch (CW-R), CW. This report was 
prepared by Messrs. Francis E. Sargent and Robert R. Bottin, Jr., CW, and 
typed by Ms. Myra Willis, CW. This report was edited by Ms. Shirley A .  J. 
Hanshaw, Information Products Division, Information Technology Laboratory, 
WES . 

COL Dwayne G. Lee, EN, was Commander and Director of WES during the 
Dr. Robert W. Whalin was Technical Director. publication of this report. 
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CONVERSION FACTORS, NON-SI TO SI (METRIC) 
UNITS OF MEASUREMENT 

Non-SI units of measurement used in this report can be converted to SI 
(metric) units as follows: 

Mu1 t iply By To Obtain 
cubic yards 0.76458275 cubic metres 
feet 0.3048 metres 
miles (US statute) 1.609347 kilometres 
pounds (force) 4.448222 newtons 
pounds per square foot 4.882428 kilograms per square metre 
pounds per cubic foot 16.0 1846 kilograms per cubic metre 
square yards 0.0836 1274 square metres 
tons (2,000 lb, force) 8806.443353 newtons 
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CASE HISTORIES OF CORPS BREAKWATER AND JETTY STRUCTURES 
LOWER MISSISSIPPI VALLEY DIVISION 

PART I: INTRODUCTION 

Background 

1 .  The US Armx Corps of Engineers (Corps) is responsible for a wide 
variety of coastal structures located on the Atlantic, Pacific, and gulf 
coasts, the Great Lakes, the Hawaiian Islands, other islands, and inland 
waterways. 
to provide harbor protection and the safe passage of vessels. 
are subjected continuously to wave and current forces and usually are con- 
structed on top of movable-bed materials. Under these conditions structural 
deterioration may occur and, at some point, maintenance, repair, or rehabil- 
itation may be required when the structure deteriorates and/or fails to serve 
the existing needs of the project. 
150 years or more. 
ficantly during this time, due principally to a better understanding of 
coastal processes, availability of construction materials, existing wave 
climates, regional construction practices, and economic considerations. 

Coastal improvements such as breakwaters or jetties are necessary 
These structures 

Some projects have been maintained for 
Methods of construction and repair have varied signi- 

Purpose 

2. The purposes of this report are to provide insight into the scope, 
magnitude, and history of coastal breakwaters and jetties under Corps juris- 
diction; to determine their maintenance and repair history; to determine their 
methods of construction; and to make this information available to Corps 
personnel. To accomplish these objectives, case histories of Corps breakwater 
and jetty structures have been developed to quantify past and present problem 
areas (if any), to take steps to rectify these problems, and to subsequently 
evaluate the remedial measures. General design guidance can be obtained from 
the solutions that have been most successful during selection of repair tech- 
niques for other structures. 
cular value to Corps personnel in the US Army Lower Mississippi Valley 
Division (LMVD) and its coastal districts, and possibly to non-Corps 

Information in this report should be of parti- 
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personnel. 
adequate solutions are lacking or where specific guidance is required (i.e. 
general armor stability, toe protection, localized damage, use of dissimilar 
armor, wave runup, and overtopping). 

Further research is being conducted to address problems where 
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PART 11: SUMMARY OF CORPS BREAKWATER AND JETTY STRUCTURES IN LMVD 

3. There are 10 projects within LMVD which contain 19 jetty structures 
(Figure 1 ) .  There are no breakwaters. 
of Mexico, and of these, eight are situated near the mouth of the Mississippi 
River (Figure 2). 
projects have dual jetties. 
jetty structures. 
section, with the exception of the jetties at South and Southwest Passes, 
which have been supplemented with concrete caps on several occasions since 
original construction. 
expected to see future use due to its higher cost compared with stone. 
structures typically have been built on unconsolidated silts and clays which 
exist throughout the area to depths of several hundred feet. 
structures are located in water depths of less than 10 ft*. 
of the jetties at South and Southwest Passes are in water depths of 20 to 
30 ft.) Construction of early jetty projects, such as those at South and 
Southwest Passes, consisted of one to several layers of fascine mats, each 
layer ballasted with riprap stone, with additional stone added to obtain the 
desired crest elevation. 
jetties also were capped with concrete during original construction.) 
mats were used as late as 1939 at Southwest Pass, 1942 at Calcasieu Pass, and 
1950 at Bayou Fontanelle. 
Gulf Outlet, Tiger Pass, and Baptiste Collette Bayou, has used shell materials 
as a bedding and core material, which then is covered with riprap or armor 
stone. 
base of shell and riprap stone as mentioned previously, and the second a 
rubble-mound section typical of jetty structures. 

sidence of the Louisiana coastline (relative to existing water levels) have 
created the need to periodically raise several of the structures or extend 
them landward. For example, typical rates of settlement of 0.1 to 0.5 ft/yr 
have been observed on the Southwest Pass jetties. 

All projects are located on the Gulf 

With the exception of the single jetty at Grand Isle, all 
There is a total length of over 153,000 lin ft of 

All of these are rubble mound (stone and/or shell) in cross 

Concrete capping ha3 not been used recently and is not 
The 

Most of the 
(The seaward ends 

(Significant portions of the Mississippi Passes 
Fascine 

Construction of the most recent projects such as 

These projects were constructed in two stages, the first being a wide 

4. Settlement of structures due to soil consolidation and general sub- 

Numerous concrete caps 

* A table of factors for converting non-SI to SI (metric) units of measure- 
ment is presented on page 3. 
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Figure 1. Location of gulf coast jetty projects under the 
jurisdiction of the Lower Mississippi Valley Division 
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5 0 5 IO 15 3 .  SOUTH PASS - - 
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PASS 

I 

Figure 2. Location of j e t t y  p r o j e c t s  near the  
mouth of the Miss iss ippi  River 
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(Prior to the 1960's) and large amounts of stone (during and after the 1960's) 
have been required to keep these jetties above mean high water (mhw). 
only remaining jetty with a concrete cap is the South Pass east jetty. 
ward extensions have been made to at least one jetty at the following 
projects: 
Projects), Grand Isle, Bayou LaFourche, and Calcasieu Pass. 
fabric has been tested on sections of the jetties at Tiger Pass and Baptiste 
Collette Bayou. 

5. The structures are fairly low crested, being built or maintained at 
elevations from +3 to +6 ft mean low gulf (mlg). Typical design crown widths 
are from 4 to 14 ft. 
structures, while 1V:2H (or 1V:3H) usually has been used on the newer designs 
and repairs. Cover stone sizes typically have been 1 to 6 tons with a maximum 
of 10 tons used at the seaward ends of the South, Southwest, and Calcasieu 
Passes jetties. 
for graded stone, typically 0 to 5,000 lb, placed by clamshell bucket. 
most recent repairs to Southwest Pass used 2- to bton stone.) 
crushed bedding stone materials have been used as a core and bedding material, 
acting as a filter layer for the larger stone. 
availability, lower cost than stone (per unit volume), and lower specific 
gravity. 

6. 

The 
Land- 

Bayou Fontanelle (part of the Empire to the Gulf of Mexico Waterway 
Plastic filter 

Design side slopes were 1V:1.5H on most of the older 

Several of the more recent repairs and designs have called 
(The 

Shell or 

Advantages of shell are its 

Seven of the projects have had repairs since they were constructed 
originally (chronologically, the oldest projects). Southwest Pass jetties 
have the most extensive repair history. South Pass jetties have not required 
maintenance since 1970, and the channel has not been dredged since 1977. The 
majority of repairs were needed due to overall subsidence of structures. 
Steel sheet-pile jetties were constructed originally at Bayou LaFourche but 
were badly damaged within a year and had to be supplemented at the base with 
rubble stone. The projects at Grand Isle, Bayou LaFourche, and Mermentau 
River have had direct involvement by local or State interests in either their 
original construction or subsequent repairs. 

7. General design of the structures has been concerned principally with 
their settlement. 
although they have been exposed to hurricane conditions in the Gulf of Mexico 
since construction. None of the structures have been model tested for stone 
slope stability. 

The structures are not designed for hurricane conditions, 

Hudson's equation and depth-limited wave heights are used 
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for selecting armor stone sizes. 
project are included in Tables 1-10. 

project is in the following tabulation: 

Case histories of the jetties for each 
Pertinent summary information on each 

Locat ion 
Gulf Outlet 
Baptiste Collette 
Bayou 

South Pass 
Southwest Pass 
Tiger Pass 
Bayou Fontanelle 
Grand Isle 
Bayou LaFourche 
Mermentau River 
Calcasieu Pass 

Table 
1 

2 

3 
4 
5 

6 
7 
8 

9 
10 

- Armor 
Type** 
S 
S 

S,P,TC 

S?P,B?A 
S 
S 
S 
S,SSP 
S 
S 

Length 
ft 

59 , 350 
16,000 

13,640 

31,650 

7 , 400 

4,395 

2,320 

2,385 
Unknown 
16,300 

Date of 
Origin 

1960 

1978 

1875 

1904 

1978 

1950 
Unknown 

1939 

1971 

1893 

Improvementt 
R,D 
R 

* Indicates type and number of structure: j-jetty(j(2) indicates two 
jetties). 

blocks, A-asphalt, SSP-steel sheet pile. 
** Indicates armor type: S-stone, P-concrete, TC-timber crib, B-concrete 

t R-repair, D-modification, N-none. 
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Table 1 
Mississippi River Gulf Outlet Jetties 

Mississippi River Gulf Outlet, Louisiana 

Date ( s ) Construction and Rehabilitation History 
1960 The River and Harbor Act of 29 March 1956 authorized construction of 

a 35-ft-deep by 500-ft-wide channel from New Orleans to the Gulf of 
Mexico as an alternative and necessary route in the event of emer- 
gency, war, or blockage of the Mississippi River. 
navigation improvements, jetties at the channel entrance also were 
authorized (Figures 2 and 3). 
between 2264+00 and 2420+00 was completed at this time. 
section (Figure 4a) called for shell and riprap to be placed between 
retaining dikes composed of dredged fill. The dikes were placed from 
25 to 35 ft on either side of the planned jetty center line and built 
up to elevations of +1 or +3 ft mean low water (mlw) on existing 
ground above or below -2 ft mlw, respectively. 
was placed to a center-line elevation of +1 ft mlw and 1V:7H side 
slopes. The 150- to 500-lb riprap was placed to an elevation of 
+3 ft mlw, a top width of 20 ft, and 1V:3H side slopes. Due to soil 
conditions, which consisted of predominantly fat clay with low shear 
strength, additional capping stone was to be added at a later date, 
thus allowing the existing soil mass to consolidate. 
seen, this method was used throughout construction of the jetties. 
total of. 124,580 tons of riprap and 78,300 cu yd of shell was placed 
at a cost of $1,211,500. 

As part of the 

Construction of the north jetty 
The design 

The shell material 

As will be 
A 

1961 Capping stone was placed on the existing north jetty, and south jetty 
construction was completed between 2264+00 and 2420+00. On the north 
jetty, between 2262+50 and 2420+00, capping stone was placed to an el- 
evation of +5 ft mlg, a crest width of 12 ft, and 1V:1.5H side slopes 
(Figure 4b). Stone size varied from 200 lb to 4 tons with 80 percent 
ranging from 2 to 4 tons. The larger pieces were placed on exposed 
surfaces. Existing jetty elevations, prior to capping, varied from +2 
to +3 ft mlg. A total of 59,860 tons of stone was placed at a cost of 
$428,700. 
construction of the north jetty. 
1,400 ft apart (Figure 3). 
90,360 cu yd of shell was placed at a cost of $846,300. 

South jetty construction was identical to 1960 Phase I 

A total of 115,190 tons of riprap and 
The jetties are parallel and spaced 

1962 The south jetty was capped between 2262+50 and 2420+00, with 4- to 
6-ton stone. In addition, 500-lb to 2-ton stone was placed in a 
2-ft-thick by 15-ft-wide layer on the channel side slope of the jetty 
adjacent to the capped section (Figure 4c). The cap design geometry 
was identical to the north jetty cap of 1961, with a +5 ft mlg crown 
elevation, 12-ft crown width, and 1V:1.5H side slopes. Prior to 
capping, typical elevations on the Jetty (February 1962 survey) were 
from +1.5 to +3 ft mlg. A total of 107,500 tons of stone was placed 
at a cost of $717,100. 

(Continued) 

1 1  



CHANDELEUR 
SOUND 

v) SI 
Figure 3.  Plan view of Miss iss ippi  River Gulf o u t l e t  j e t t i es  

TYPICAL SECTION-(GROUND EL.-5.0 TO EL.-6.0) 

a. North j e t t y ,  1960 

1 2 '  

EXISTING R I P U  

b. North j e t t y  capping, 1961 

CHANNEL SIDE 

4 TO 6 TON CAPPING STONE 

c. South j e t t y  capping and channel s lope  s tone ,  1962 

Figure 4. Typical design sec t ions  of Miss iss ippi  River 
Gulf o u t l e t  j e t t i es  
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Table 1 (Continued) 

Date( s )  

1963 

Construction and Rehabilitation History 

Additional stone was placed along the channel side of the north jetty 
from 226hoo to 2420+00. 
an elevation of +5 ft mlg, a top width extending 15 ft from the jetty 
center line, and a 1V:1.5H side slope. 
stone was placed at a cost of $301,900. 

The south jetty was extended seaward from 2420+00 to 2525+00. 
jetty construction was similar to the Phase I jetty construction 
during 1960-1961, with shell and riprap placed between retaining 
dikes composed of dredged fill. 
either side of the jetty center line and built to an elevation of 
-1.5 ft mlg. The shell material was placed to - 1 ft mlg and 1V:7H 
side slopes, followed by the 100- to 500-lb riprap placed to + I  ft 
mlg, a width of 20 ft, and 1V:3H side slopes. Total cost was 
$806,500 using 80,000 cu yd of shell and 106,200 tons of riprap. 

The south jetty was extended seaward from 2525+00 to 2649+00, using 
the same method of construction and design geometry stipulated during 
the 1966 extension, Total cost was $982,200 using 113,500 cu yd of 
shell and 114,000 tons of riprap. 

The 1,000-lb to 4-ton stone was placed to 

A total of 47,170 tons of 

1966 The 

The dikes were placed 30 ft on 

1968 

1971 The south jetty was capped with armor stone from 2420+00 to 2650+00 
(second phase construction) and extended seaward from 2649+00 to 
2700+00 (first phase construction). 
to the earlier south jetty extensions using a core (2650+00 to 
2700+00) of shell and a cover layer of 100- to 500-lb riprap. 
of the extension was $394,400 using 4,400 cu yd of shell and 
51,000 tons of riprap. 
3- to 6-ton stone constructed to a crown elevation of +3 ft mlg, a 
12-ft crown width, and 1V:1.5H side slopes. 
weighing 500 lb to 2 tons, was placed on the channel side of the 
jetty, adjacent to the capping stone. 
9 ft from the jetty center line to a design elevation of + I  ft mlg 
and 1V:3H side slope. 
varied from - 1 to +1.5 ft mlg (March 1970 survey). Total cost of the 
improvements was $1,006,700 using 175,310 tons of stone. 

The extended section was similar 

Cost 

The capped section of the jetty consisted of 

Additional stone, 

The stone was placed starting 

Prior to the capping, center line elevations 

1974- 
1975 

Capping stone and channel side slope stone were placed on the south 
jetty from 2649+00 to 2700+00 (seaward end). 
to the 1971 improvements, except that 2- to &ton stone was used to 
cap the jetty. Existing center-line elevations varied from - 1 to 
+2 ft mlg (May 1974 survey). The total cost was $778,900 using 
37,300 tons of stone. 

This work was identical 

1985 With the exception of the addition of channel side slope stone, the 
jetties have no repair history and are considered to be in good con- 
dition. The jetties were constructed in water depths less than 

(Continued) 
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Table 1 (Concluded) 

Date( s) 

1985 -7 ft mlg and are protected partially from the gulf wave climate by 
(cont.) offshore barrier islands. A jetty survey was taken in 1981 about 

which we have no details, but information available on calculated 
stone quantities needed to bring the jetties up to grade indicates 
mean cross section elevations of about +2 and +1 ft mlg on the north 
and south jetties, respectively. Recently (early 1980's) 
consideration has been given to extending the deferred portions of 
the jetties to reduce maintenance dredging. 

Construction and Rehabilitation History 
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Table 2 
Baptiste Collette Bayou Jetties 

Mishissippi River Outlets, Venice, Louisiana 

Date(s) Construction and Rehabilitation History 

1978- 
1979 

Two parallel jetties, spaced 520 ft apart, were constructed at the 
entrance to Baptiste Collette Bayou (Figure 5). 
eable jetties in place, significant reductions in dredging would be 
possible, thus reducing the overall cost of maintaining the Bayou 
channel. These jetties are similar to those constructed at Tiger 
Pass with the two waterways providing a shorter navigation route 
between east and west gulf waters. The east jetty is 9,000 ft long 
and extends 2,000 ft past the seaward end of the 7,000-ft-long west 
jetty. A 20- by 250-ft channel is maintained between the jetties. 
The east jetty (Figure 6a) was built in two geometric sections. 
lower section had a crown elevation of +3 ft mlg, a crown width of 
26 ft, and 1V:3H side slopes. 
crown elevation, a 4-ft crown width, and 1V:2H side slopes. 
lower section was composed of shell material for the core and bedding 
layer (1-ft maximum thickness), followed by a 1.5-ft-thick layer of 
graded stone (500-lb maximum) placed on the side slopes only, and 
capped with a 2-ft-thick layer of graded stone (1,200-lb maximum) 
placed on the side slopes and crown. Graded stone (5,000-lb maximum) 
was placed in the upper section. 
constructed on a portion (approximately 950 ft) of the jetty. 
west jetty (Figure 6b) had a crown elevation of from +3 to +4 ft mlg, 
a 26-ft crown width and 1V:3H side slopes. 
bedding layer (1-ft maximum thickness) of shell and filled out with 
graded (1,200-lb maximum) stone. Prior to construction, existing 
ground elevations were from +3 to -6 ft mlg. 
on top of mostly soft clays and were expected to undergo large 
settlements (up to 4 ft). 
strengths were placed at four 500-ft-long test sections (2 sections 
per jetty), prior or subsequent to placing shell material. Two 
sections were at the seaward ends of the jetties and the remaining 
two started 4,000 ft from the landward ends. 
placed at 80- to 90-ft intervals within test sections and at 500-ft 
intervals elsewhere. These were placed to monitor settlement and the 
effectiveness of the test sections. The total cost of construction 
was about $2,192,000 using 17,400 sq yd of fabric, 41,000 cu yd of 
shell, and 114,500 tons of graded stone. 

With fairly imperm- 

The 

The upper section had a +6 ft mlg 
The 

The upper section was not 
The 

It was built up with a 

Both jetties were built 

Plastic filter fabrics of varying tensile 

Settlement plates were 

1984 Repairs were made on the seaward end of the west jetty for a distance 
of 4,550 ft, and the entire east jetty was repaired (Figure 6c). 
(These were called repairs even though the original design called for 
two-phase construction. ) 
tions on sections to be repaired were from +1 to +3 ft National 
Geodetic Vertical Datum (NGVD) on the west jetty and from +2 to +5 ft 
NGVD on the east jetty. 
datum). 

Existing ( 1983 survey) center-line eleva- 

(NGVD datum is about 0.5 ft above mlg 

( Continued) 
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BRETON SOUND 
WEST IFTTV 

I .  

Figure 

-+- 
5 .  Plan view of Baptiste Collette Bayou jetties 

24" GRADED STONE 

~., 18" GRADED STONE 

TEST SECTION ONLY 

a. East jetty, 1978 

I -ONE SETTLEMENT PLATE EACH 500' 
OF JETTY (NON-TEST SECTIONS) 

GRADED STONE 

I I N  TEST SECTION ONLY 

b. West jetty, 1978 

P - V  EL +3.0 WEST JETTY ( N G V D )  
GRADED S T O W  
50001 MAX EAST JETTY 
15001 MAX WEST JETTY 

EL +6.0 EAST JETTY (NGVD) 

IV ON 3H WEST JETTY 
IV ON 2H EAST JETTY 

c. Jetty repair, 1984 

Figure 6. Typical design sections of Baptiste 
Coulette Bayou jetties 
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Table 2 (Concluded) 

Date(s) Construction and Rehabi l i ta t ion  History 

1984 
(cont . )  

I t  appears t ha t  use  of t h e  p l a s t i c  f i l te r  fabric i n  test sec t ions  
t o  separa te  s h e l f  materials has had l i t t l e ,  i f  any, effect i n  
r e t a rd ing  the rate of j e t t y  se t t lement .  The west j e t t y  was brought 
up t o  +3 f t  NGVD with a 14- f t  crown width and 1V:3H side s lopes .  
east j e t t y  was brought up t o  +6 f t  NGVD with a 4- f t  crown width and 
1V:2H side s lopes .  
of graded s tone  (5,000-lb maximum) placed on the  east j e t t y  and 
11,500 tons  of  graded s tone  (1,500-lb maximum) placed on the west 
j e t t y .  

The 

Cost of the  r e p a i r s  was $512,000 wi th  22,100 tons  
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Table 3 
South Pass Jetties 

South Pass, Louisiana 

- Date 

1875- 
1882 

Construction and Rehabilitation History 

East and west jetties, 11,170 and 7,550 ft long, respectively, were 
constructed to provide protection and minimize maintenance dredging 
for a 26- by 200-ft channel from the Gulf of Mexico to the 
Mississippi River via South Pass (Figure 7). 
parallel, 1,000 ft apart curving slightly to the southwest, and 
terminated in water about 15 ft deep. 
200 ft past the west jetty seaward end. 
base of fascine mattresses buttressed against rows of creosoted 
timber piles. 
and addition of riprap stone. Multiple layers were placed in this 
fashion with narrower mats placed in successive layers up to about 
flood tide level. 
various sizes, bound together, from 30 to 60 ft wide, 75 to 100 ft 
long, and 2 to 2.5 ft thick. Timber cribs were placed at 100- to 
200-ft intervals along the seaward several hundred feet of each 
jetty, providing additional protection and strength. The cribs con- 
sisted of timber piles laid in alternate horizontal courses, crossing 
each other at right angles. The piles in the floor courses were 
placed in contact with each other, and those of the upper courses 
were from 5 to 7 ft apart, thus forming compartments from 4 to 6 ft 
square. The cribwork was held together with metal connectors and 
sunk by filling the compartments with stone. The cribs were from 25 
to 70 ft long, 15 to 20 ft wide, and 5 to 15 ft in height. 
(Depending on water depth, the tops were at about flood tide level.) 
Most of the cribs were placed on either side of the jetty mats (i.e. 
river or sea side). During 1881-1882 additional crib work was placed 
mostly on the east jetty landward of the existing cribs. Concrete 
cap blocks (cast in place) were placed along 5,430- and 2,750-ft-long 
sections at the seaward ends of the east and west jetties, respec- 
tively. 
ends), 20 to 50 ft long, 3 to 5 ft high, and placed atop a 1-  to 2- 
ft-thick layer of riprap stone. In addition, the east jetty had a 
parapet wall, built partly of mortared stone and partly of concrete, 
placed on top of the cap blocks. The wall was from 3 to 4 ft wide 
and 2 to 4 ft high with original top elevations varying from 4.5 to 
6.8 ft above flood tide level. The original top elevations of the 
remaining capped jetty sections were typically from 2 to 3 ft above 
flood tide level. Initial settlement of the concrete cap sections 
varied from 0.1 to 0.7 ft/yr with an average of 0.30 ft/yr for both 
jetties. Figure 8 is an 1880 cross section of the seaward end of the 
east jetty. During September 1882 approximately 3,000 ft of the east 
jetty cap was damaged during a passing hurricane. 

The jetties were built 

The east jetty extended about 
The jetties were built on a 

The mats were sunk in place by accumulating sediment 

The mats were constructed of brush and timber of 

The cap blocks were from 4 to 12 ft wide (widest at seaward 

( Continued ) 
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1 EAST JETTY \r 
55 c, 

Figure 7. Plan view of South Pass jetties, 1951 

Figure 8. Seaward end of outer 
South Pass, 1880 

east jetty at 
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Table 3 (Continued) 

Date(s) Construction and Rehabilitation History 

1883- 
1887 

Inner jetties were constructed of horizontally placed willows 
(individual pieces were several inches in diameter) placed between 
vertical piles and maintained to an elevation 4 ft above flood tide 
level. More willows were added periodically as existing ones sub- 
sided. The inner east jetty was constructed about 200 ft inside the 
east jetty in two sections; a 1,940-ft section beginning near the 
landward terminus of the east jetty, and a 7,105-ft section extending 
to the seaward end of the east jetty. The 4,900-ft-long inner west 
jetty was constructed about 150 ft inside the west jetty (making the 
inner jetties 650 ft apart) terminating at its seaward end. 
dams of similar design were built between the inner jetties and re- 
spective outer jetties creating rectangular compartments for trapping 
and accumulating sediments. 
damaged (removed) about 700 ft of the parapet wall near the seaward 
end of the east jetty. By 1887, accumulating sediments and settle- 
ments had buried the west jetty and landward 4,800 ft of the east 
jetty (although erosion of the deposited sediments east of the 
jetties was occurring). 

In 1889, the east jetty concrete cap was repaired along those sec- 
tions damaged during storms of 1882 and 1886. 
of cap and 810 ft of parapet wall were rebuilt, and 320 ft of new 
parapet wall was constructed. Additional mats (as needed) and a 2- 
ft-thick layer of riprap stone were placed up to flood tide level 
prior to pouring new cap sections. Cap sections varied from 4 to 
7 ft in width and 3 to 3-1/2 ft in height. 
tinuous cribwork was placed beginning at the landward end of the con- 
crete cap. 
length of 2,245 ft. 
due to continuing erosion on the seaside of the jetty (at a rate of 
200 ft/yr along the jetty). On several occasions, cribwork also was 
placed on the seaward ends (several hundred feet of each) of the 
inner jetties, providing wave and current protection along these ex- 
posed sections. The inner east jetty was extended landward several 
times (giving it a total length of 9,730 ft), employing the same con- 
struction method used during 1883- 1887. Extensions were required due 
to continued landward recession east of the jetty and the need to 
limit sediment motions. In 1895, a storm destroyed the.outer 100 ft 
of the inner west jetty. 
the effective length 4,800 ft. 
maintained together with those already built. In 1901, the con- 
tractors were reimbursed in the amount of $8,000,000 for maintaining 
the authorized channel dimensions for a cumulative period of 20 years 
(noncontinuous), which was the time period agreed upon in 1875. 

Wing 

During October 1886 a hurricane further 

1889- 
1901 Approximately 3,710 ft 

During 1889-1893, con- 

It was extended landward several times, reaching a total 
This cribwork was at least partially required 

No subsequent repairs were made, leaving 
Additional wing dams were built and 

1902- 
1920 

The inner jetties and connecting wing dams now maintained by the 
Corps were repaired and brought up to grade as needed. The outer 

(Continued) 
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Table 3 (Continued) 

Date( s) Construction and Rehabilitation History 

1902- 
1920 
(cont. 1 

1921 

1922- 
1926 

1927- 
1929 

1930- 
1931 

1932- 
1938 

1939- 
1949 

jetties were not (and will not be) maintained and had settled below 
the water surface, up to several feet in places. 
maintenance work consisted of placing willows and riprap stone bal- 
last on the jetties (inner jetties are implied throughout the bulk of 
work). 
this period was $75,000. The maintained lengths of the east and west 
jetties were 11,170 and 4,710 ft, respectively. 

The outer 4,525-ft length of the east jetty was protected by con- 
struction of a heavy stone breakwater at a total cost of $198,000. 
Additional jetty maintenance was done at a cost of $62,000. 

About 6,500 ft of the landward end of the east jetty was capped with 
concrete during 1922-1923. Sections of the east jetty were repaired 
using riprap stone capped with concrete during 1924-1926. This work 
and other minor repairs averaged $17,200 in annual costs. 

The majority of 

The average annual cost for maintaining the jetties during 

A 5,200-ft-long longitudinal dike (willow brush and stone) was con- 
structed 500 ft east of, and parallel to, an equal landward segment 
of the east jetty. The purpose of the dike and other features was to 
halt continued erosion at the landward end of the east jetty, create 
a permanent bank (formed by natural deposits) along the seaside of 
the jetty, and eliminate future maintenance. 
major work consisted of raising the outer 4,000 ft of east jetty up 
to grade with "large riprap stone" and repairing 3,000 ft of concrete 
cap by adding concrete and small riprap stone. 
cost during this period was $203,000. 

During 1928, other 

Total maintenance 

The outer 4,300 ft of east jetty was capped with concrete to an 
elevation of +5 ft. 
the 3-ft-wide cap. Additional repairs to the longitudinal dike 
brought the total cost for this period to $41,000. 

The existing stone was reset prior to placing 

No major work was undertaken. 
maintenance of the (inner) jetties and dike averaged $33,000. 

In 1939 the seaward 5,440 ft of east jetty was repaired with 
10,930 tons of stone and 4,420 cu yd of reinforced concrete cap at a 
total cost of $189,600. 
of +7.5 ft mean gulf level (mgl). In 1940 the outer 4,300 ft of the 
5,400-ft-long east dike was repaired with willows and stone, and the 
outer 2,700 ft of the west jetty was rebuilt with creosoted piles, 
brush, and stone. In 1941 
the seaward end of the east jetty was repaired with 1,140 tons of 
stone at a cost of $9,600. In 1949 the west jetty was repaired by 
construction of a treated timber piling curtain wall and stone dike 
at a total cost of $33,400. 

The annual cost for continued 

The cap was 8 ft wide with a top elevation 

Total cost of the repairs was $76,700. 

(Continued) 
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Table 3 (Continued) 

Date(s) Construction and Rehabilitation History 

1952 About 2,300 lin ft of east jetty was capped with concrete and 
13,360 tons of stone placed at a total cost of $231,500. The cap 
section was placed immediately landward of the 1939 cap section and 
was 6 ft wide with a top elevation of +7.5 ft mlg. 
along the cap section and extended an additional 200 ft landward. 

Stone was placed 

1955 Repairs to the west jetty consisted of a 1,125-ft-long rubble-mound 
jetty at the seaward end (Figure 9) built on the seaside of, and ex- 
tending 350 ft seaward of, the existing bulkhead; and construction of 
930 ft of stone dikes, 900 ft of fascine dikes, and 180 ft of sheet- 
pile weir, all on a 3,600-ft-long section landward of the rubble- 
mound section. Most of the rubble-mound structure was built on 40- 
to 70-ft-wide fascine mats ballasted with 25- to 200-lb stone (60 lb/ 
per sq ft). A 300-ft section, at its landward end, was built on a 1- 
ft-thick layer of similar sized stone. The design cross section had 
a +3-ft-mlg crown elevation, crown widths of 5 ft (landward 300 ft) 
and 8 ft, and 1V:1.5H side slopes. The landward 300 ft was built up 
using 200- to 2,000-lb stone, and the seaward 300 ft had a cover 
layer of 5- to 10-ton stone. The jetty midsection and seaward core 
stone was 200 lb to 4 tons. Existing water depths varied from -2 to 
-20 ft mlg at the landward and seaward ends, respectively. 
cost of the jetty was $134,200 using 41,500 sq ft of mattress and 
12,170 tons of stone. The steel sheet-pile weir was placed to an 
elevation of -3 ft mlg along a 100-ft section with an elevation of 
+5 ft mlg on adjacent 40-ft sections. 
was placed along the weir length. 
stone was placed on the stone and fascine dike sections, respec- 
tively. 

The total 

A total of 1,040 tons of stone 
A total of 11,270 and 850 tons of 

The total cost for the dikes and weir was $175,100. 

1957 Repairs were made to 590 ft of the east jetty and to 110 ft of the 
west jetty outlet weir built in 1955. 
was placed at several locations on the west jetty. The east jetty 
work, at the existing landward end (total jetty length, including 
present work, now 8,930 ft), consisted of 100 ft of rubble-mound 
weir, 390 ft of rubble-mound jetty on the existing structure, and 
100 ft of new rubble-mound jetty. 
crown width at -2 ft mlg and 1V:1.5H and 1V:2H side slopes on the 
channel and seasides, respectively. The jetty design section had a 
5-ft crown width at +5 ft mlg and 1V:1.5H side slopes. The stone 
size varied from 200 to 4,000 lb with the largest pieces placed in a 
2.5-ft-thick cover layer. The sea side of the west jetty weir 
section had 5- to 75-lb riprap placed at a 1V:2H side slope beginning 
10 ft from the steel sheet pile. This riprap was covered with a 1.5- 
ft-thick layer of 75- to 500-lb stone. 
repairs to Southwest Pass jetties was $499,400. 

The east jetty concrete cap was buttressed with stone (Figure 10) 
along 3,800- and 6,700-ft-long sections on the sea and channel sides, 

A total of 350 tons of stone 

The weir design section had a 4-ft 

Total cost for this work and 

1966 

(Continued) 

22 



COVER STONE 
5 TO IO TONS 

VARIES 
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B A L L A S T  S 
0 200 L B S  
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P E R  S Q .  
T O N E  2 5  

200 LBS. TO 4 TONS 

TYPICAL SECTION 
Figure 9 .  Seaward design sect ion of the South Pass 

west j e t t y ,  1955 

SEA SIDE C H A N N E L  s l u n  
3 '  
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300# TO 2 
30011 TO 2 TON 
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:ONE 

Figure 10. Stone buttressing of the concrete 
cap on the South Pass east j e t t y ,  1966 
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Table 3 (Concluded) 

Date( s)  Construction and Rehabilitation History 

1966 
(cont . ) respectively, both sections terminating at the seaward end. The 300- 

lb to 2-ton stone was placed to +3 and +5 ft mlg on the sea and 
channel sides, respectively, with a berm width of 3 ft and 1V:1.5H 
side slopes. 
$264,000. 

A total of 38,300 tons of stone was placed at a cost of 

1970- 
1971 

Two sections of the east jetty were repaired and a 100-ft-long jetty 
tie-in constructed. 
about 5,400 ft from the seaward end, was buttressed with stone. The 
design geometry was identical to that used in 1966 repairs 
(Figure 10). A 300-ft section and tie-in section, located 6,900 and 
8,500 ft from the outer end, respectively, were built up to +7.5 ft 
mlg, with a 6-ft crown width and 1V:1.5H side slopes. 
were made with 300-lb to 2-ton stone, and a 1-ft-thick layer of shell 
was placed as bedding for the jetty tie-in. 
of stone and 500 cu yd of shell was used for an approximate total 
cost of $164,000. 

A 650-ft section of the concrete cap, located 

The repairs 

A total of 16,500 tons 

1985 No new work has been done since 1971, and the project has been 
essentially inactive since 1978. 
Southwest Pass. 

A l l  deep-draft traffic now uses 
Figure 11 is a 1977 photograph of the east jetty. 

I 

Figure 11. East jetty at South Pass, 1977 
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Table 4 
Southwest Pass Jetties 

Southwest Pass, Louisiana 

- Date Construction and Rehabilitation History 
1898- 
1908 

In 1898 a board appointed to report on improvement of Southwest Pass 
recommended construction of two jetties. 
improvement of South Pass, commerce of the Port of New Orleans 
rapidly increased and a deeper channel was desired to meet growing 
demands of navigation. 
of the Southwest Pass jetties. 
1904 and completed in 1908. 
fascine mattresses, each tier ballasted with stone and sunk. 
Mattress widths varied from 35 to 150 ft. 
on the bottom, and the number of tiers depended on the water depth. 
The top tier was placed at about mlw, a 1- to 3-ft-thick layer of 
riprap stone was placed to mhw, and a 12-ft-wide concrete cap was 
cast in place to a finished grade of +4.5 mhw. The east and west 
jetties were 21,000 and 15,000 ft long, respectively, and converged 
from a distance of 6,000 ft apart to a distance of 3,600 ft (Fig- 
ure 12, existing layout). 
of 35 ft and a width of 1,000 ft. 
$2,630,000 using 1,086,000 sq yd of mattress, 328,300 tons of stone, 
and 44,500 cu yd of concrete. 

As a result of successful 

The act of 13 June 1902 approved construction 
Jetty construction was started in 

The jetties were built up using tiers of 

The wider mats were placed 

The authorized channel was to have a depth 
The total cost of construction was 

1910- 
1912 

The jetties were extended seaward -- the east jetty 2,900 ft and the 
west jetty 3,400 ft. 
apart. Spur dikes were constructed in the lower 7 miles of the pass, 
including the jettied section, contracting the channel width to about 
3,000 ft. 
of mattress and 121,000 tons of stone. 
stone was used at the inner ends of the jetties. 
extensions and repairs was $903,000. 

The seaward ends were approximately 3,200 ft 

Materials used in the jetty extensions were 286,000 sq ft 
An additional 9,800 tons of 

Total cost of the 

1914- 
1918 

The jetties and extensions as originally built had settled to the 
point that considerable amounts of water overflowed the concrete and 
stone capping during high tide. To prevent this overflow, additional 
stone was placed on the outer sections, and concrete capping was 
placed along inner sections of the jetties. 
11,000-ft sections of the east and west jetties, respectively, had 
75- to 2,000-lb marble stone (170 lb/ft3) placed on the seaside of 
the existing concrete cap. 
with 4- to 10-ft crown widths and natural side slopes. A total of 
121,700 tons of stone was placed at a cost of $567,900. 
approximately 9,180- and 6,150-ft-long sections of the east and west 
jetties, respectively, were capped with concrete. Except for 660 ft 
of the east jetty, the new cap sections were placed landward of 
ongoing stone repairs. The 3-ft-wide cap was placed on the existing 
cap to an elevation of +3 ft mhw. 
was used at a total cost of $55,600. 

The outer 8,000- and 

The stone was placed from +1 to +2 ft mhw 

In 1916, 

A total of 5,396 cu yd of concrete 

(Continued) 
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Table 4 (Continued) 

Date(s) Construction and Rehabilitation History 
1917- 
1923 

Parallel bulkheads, consisting of wood sheet piles, brush- and rock- 
filled dikes, and fascine mats for scour protection, were constructed 
on the channel sides of the jetties. 
2,400 ft apart. The east bulkhead (22,820 ft long) terminated at the 
seaward end of the east jetty, and the west bulkhead (16,120 ft long) 
terminated about 5,400 ft from the seaward end of the west jetty. 
Total cost for the bulkheads (construction, scour protection, and 
maintenance) was $2,584,000. In 1923, the existing spur dikes were 
extended and new dikes constructed, reducing the effective width of 
the pass to 1,750 ft. 
resulted in a 35-ft channel depth. 

The bulkheads were spaced 

This contraction, combined with dredging, 

1921- The east jetty was extended 1,100 ft to 250+00, and the west jetty 
1923 was extended 850 ft to 190+50. The extensions and outer ends of the 

jetties (approximately 2,900 ft on the east and 4,900 ft on the west) 
were capped with concrete. Continued settlement and cumulative storm 
damages had lowered these sections so that at high tide considerable 
portions were submerged, allowing a significant (10 to 20 percent) 
amount of overflow. 
$614,000, respectively. 

Extensions and capping costs were $664,000 and 

1924- 
1937 

During this period the jetties were maintained by placing concrete 
capping and riprap stone (usually as a base for capping). 
sult of continued jetty subsidence, capping was required to maintain 
flow between the jetties. During this period, most sections of both 
jetties were capped twice with roughly 70,000 lin ft of concrete 
placed over approximately 32,000 lin ft of active jetty. (Landward 
ends were essentially landlocked and required no additional work.) 
Concrete was placed to an elevation of +4.5 ft mhw (or +5.5 ft mgl) 
in lifts typically 3 to 4.5 ft high. Widths of the cap varied from 
about 6 ft at the seaward ends to 3 ft at the landward ends. The 
total cumulative cost for capping and stone was $1,170,000. 
additional spur dikes were placed along the outer 10,000 ft of the 
jetties, reducing the effective channel width to about 1,400 ft. 
This addition was done in an effort to entirely eliminate maintenance 
dredging. 
work done up to 1937 in the general vicinity of 180+00. 

As a re- 

In 1937, 

Figure l3a is an east jetty cross section of cumulative 

1938- The east jetty was repaired at the following locations: 163+00 to 
1939 164+60, 188+3O to 190+90, 197+10 to  198+10, and 206+00 to 210+00. 

Fascine mats (40 ft wide and sunk with 60 lb of stone per sq yd) were 
placed on each side of the jetty to prevent scour. The section was 
composed of 50- to 1,000-lb core stone and 3- to 7-ton cover stone, 
The design geometry consisted of a +6 ft mgl elevation, 15-ft-wide 
crown, and 1 V :  1.25 side slopes. A total of 24,300 tons of stone and 
7,300 sq yd of mats was used. The seaward end of the east jetty was 
capped with concrete. 
mgl, and the cap sections were 10 ft wide, 25 ft long, and placed to 
+4.7 ft mgl. 

A base of riprap stone was placed to +2 ft 

The total cost of the repairs was $412,000. 

(Continued) 
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a. Cumulative work up to 1937 at 180+00 

STA 108+25 TO 146+00 
S T A  146+00 TO 250+00 

NEW STONES 3 TO 6 TON 

E X I S T I N G  COVER 

b. Typical repairs made during the 1970's 

Figure 13. Southwest Pass east jetty cross sections 

28 



Table 4 (Continued) 

Date(s) Construction and Rehabilitation History 

1940- The majority of jetties' maintenance consisted of placing stone on 
1949 the east jetty in 1940, 1941, 1948, and 1949. A total of 241,515 

tons of stone was placed on jetty sections totaling approximately 
18,000 lin ft at a cumulative cost of $2,648,000. 
repairs were made in 1946 by placing about 6,960 tons of asphalt at a 
cost of $76,800. In 1942, the west jetty was capped with concrete 
blocks from 148+00 to 154+54 and intermittent concrete blocks (alter- 
nate block and gap sections were 20 to 25 ft long) from 169+75 to 
174+85 at a cost of $22,300. (The capping was to have extended to 
the seaward end.) A September 1947 survey of the west jetty between 
3O+OO and 191+55 (seaward end) showed typical center-line elevations 
of +2 to +3 ft mlg over the landward half and +2 to -1 ft mlg over 
the seaward half ( 1942 capped sections were +3.5 to +4.5 ft mlg) . A 
subsequent survey, taken during August 1949 between 148+00 and 
191+55, showed a general settlement of 1 to 1.5 ft compared to the 
1947 survey. 

Other east jetty 

1950- 
1952 

The west jetty was repaired between 35+00 and 191+55 by placing con- 
crete blocks and armor stone to a design elevation of +6 ft mlg. In 
1950, armor stone was placed from 174+85 to 191+55 with a design 
crown width of 6 ft and 1V:1.5H side slopes. Rectangular capstones, 
weighing 10 tons or more, were placed on top of the existing concrete 
cap. Rectangular (as opposed to irregularly shaped) capstone was 
used to create a relatively impervious jetty and to provide a suit- 
able base for possible future concrete capping. Side slopes were 
built up on a layer of riprap stone, 25-lb to 4-ton core stone, and a 
cover layer of 5- to 10-ton stone (buttressing the capstones). 
Approximately 35,000 tons of stone were used, and the actual center 
line elevation varied between +5 and +6 ft mlg. 
1950 was the concrete capping between 154+54 and 174+85. 
blocks were 5 ft wide, 3 to 7 ft high, and weighed 10 tons or more. 
The blocks were keyed (tongue and groove) on their ends and top, and 
once positioned were grouted with additional concrete. 
section had typical center-line elevations of +6 to +6.5 ft mlg. 
During 1951-1952, the remaining section, 11,954 ft in length, was 
capped with concrete blocks. 
cember 1950, showed typical center-line elevations of +1 to +3 ft 
mlg.) 
precast keyed blocks which were grouted in place. 
specified to have a minimum length of 8 ft and widths of 3 and 5 ft 
on the landward and seaward sides of 142+45, respectively. 
actual average length of the blocks was 15 ft, their weight varied 
from 10 to 16 tons, and their height varied from 3 to 7 ft. On 18 
March 1952, prior to jetty completion, a lltidallt wave dislodged 
180 blocks. At the time, all blocks were in place, but grouting had 
not been completed. 
reset and grouted at the following locations: 48+00 to 50+75, 79+60 
to 80+60 to 95+60, 97+75 to 98+75 , 101+45 to 102+80, 117+00 to 

Also completed in 
The precast 

The capped 

(A survey of this section, taken in De- 

The construction method was similar to the 1950 capping, using 
The blocks were 

The 

A total length of 2,815 ft of cap blocks was 

(Continued) 
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Table 4 (Continued) 

Date( s) Construction and Rehabilitation History 

1950- 
1952 narrower, 3-ft-wide blocks). The total cost for the concrete and 
(cont.) stone capping was $889,000. 

122+20, and 126+30 to 142+15 (all these sections consisting of the 

1954 The east jetty was repaired over a distance of 3,125 ft using 
approximately 18,900 tons of stone. 
$286,000. From surveys of the east jetty taken in April 1953 and 
July 1956, it appears that most of this work was carried out at the 
landward end between 127+00 and 163+00. 

Total cost of the repairs was 

1956- 
1957 

The east jetty was repaired with stone along its entire length from 
127+00 to .250+00 (seaward end) and extended 800 ft at its landward 
end (to about 119+00). The seaward end of the west jetty was capped 
with concrete between 174+98 and 191+50 (Figure 14a, seaward section 
where rectangular cap stone was placed in 1951). 
design cross section had an 8-ft crown width at +6 ft mlg and 1V:1.5H 
side slopes. Landward of 146+00 the design crown width was 5 ft. 
Two methods of stone placement were used: 
stone (1 to 5 tons) was placed, or the existing cover stone (4 to 
10 tons) was temporarily removed and additional 500- to 8,000-lb core 
stone was placed. The landward extension was to employ 200- to 
4,000-lb stone, with the larger pieces placed as cover stone. 
Center-line surveys of the east jetty taken in April 1953 and July 
1956 showed a general settlement of 1 to 2 ft and typical crest 
elevations of +4 to +5 ft mlg. The west jetty concrete cap was to be 
cast in place with individual blocks weighing not less than 15 tons. 
The blocks were to be keyed, be 8 ft in width, and have a +6 ft mlg 
crown elevation. Surveys of the west jetty taken in February 1953 
and August 1956 showed a general settlement of 1 to 2 ft and typical 
crown elevations of +4 to +5 ft mlg, for the seaward repair section. 
Cost of the repairs and some work on the South Pass jetties (less 
than 20 percent of total) was $499,500. 

The east jetty 

either additional cover 

1960 Repairs were made to the 3-ft-wide concrete cap section of the west 
jetty by resetting the blocks that had been dislodged during storm 
waves of 18 November 1957 and 16 February 1959. About 1,315 lin ft 
of cap was reset and buttressed with additional stone at sections 
48+40 to 50+50 and 131+50 to 143+00. 
(Figure 14b) used to supplement the concrete blocks consisted of a 2- 
ft-thick bedding layer of 25- to 200-lb stone, followed by 200- to 
2,000-lb stone placed to +2 ft mlg (1V:1.5H side slopes and a 5-ft 
width on either side of the cap), and 4- to 6-ton stone was placed on 
either side of the cap. 
provide a more stable cross section for the concrete blocks. The cap 
sections were buttressed with 16,400 tons of stone at a cost of 
$173,600 

The design cross section 

The principal purpose of buttessing was to 

( Cont inued) 
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TYPICAL SECTION 

JETTY 

a. Concrete cap placed at seaward end in 1956 

R I V E R S I D E  BAYS I D E  

AP STONE 4-6 TONS.  

CORE STONE 

LSTLNG JETTY CAPPING 

THEORETICAL SECTION 

b. Buttressing of concrete cap, 1960-1961 

RIVER S I D E  
BAY S I D E  

5 '  CROWN LAND END TO 118+56.16 
6 '  CROWN S T A .  118+56.16 TO S E A  END 

E X I S T I N G  STONE 

TYPICAL SECTION 

c. Typical repairs made during 1970-1980 

Figure 14. Southwest Pass west jetty cross sections 
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Table 4 (Continued) 

Construction and Rehabilitation History Date(s) 

1961 

1962 

1966 

1968- 
1969 

The landward end of the west jetty was extended 1,550 ft and sections 
of its 3-ft-wide concrete cap were repaired. 
was carried out between 19+50 and 36+00 (100-ft section was on exist- 
ing jetty) using a 1.5-ft-thick by 16-ft-wide bedding layer of 25- to 
200-lb stone, and overlayed with 200- to 2,000-lb stone (largest 
pieces on outer surface) to an elevation of +5 ft mlg, a 4-ft crown 
width, and 1V:1.5H side slopes. 
750 lin ft of concrete blocks and buttressing these and adjacent 
blocks with stone at the following locations: 46+50 to 49+30, 65+00 
to 67+00, and 126+00 to 131+50 (total of 1,030 lin ft) . 
section of buttressing stone was identical to that used during 1960 
repairs (Figure 14b). 
cane Ethel in September 1960. The cost of improvement was $160,800 
with 6,600 and 12,900 tons of stone used on the extension and repair 
areas, respectively. 

The landward extension 

The repairs included resetting 

The cross 

Damage was caused by storm waves during Hurri- 

New concrete capping was placed on top of the existing 5-ft-wide cap 
section of the west jetty between 143+00 and 174+89. The cap was 
cast in place, 5 ft wide, and the crest elevation was +6.5 ft mlg. 
Individual blocks were keyed and weighed a minimum of 15 tons but 
were not to exceed a length of 40 ft. In addition, stone was placed 
(to buttress the existing cap) to an elevation of +1 ft mlg, a crest 
width of 8 ft on each side of the cap, and 1V:1.5H side slopes. A 
2-ft bedding layer of 25- to 200-lb stone was placed beneath 1- to 
2-ton buttressing stone. Preexisting crest elevations, from a 
September 1961 survey, were from +2 to +4.5 ft mlg. 
of the improvements was $405,700 using 1,800 cu yd of concrete and 
29,060 tons of stone. 

The total cost 

Several segments of the 3-ft-wide west jetty concrete cap section 
were repaired, similar to the 1960 and 1961 repairs (Figure 14b), by 
resetting and buttressing displaced blocks. 
the cap blocks were reset, and buttressing of these and adjacent 
blocks totaled 4,565 lin ft at the following locations: 35+50 to 
46+60, 50+20 to 55+00, 59+00 to 63+75, 77+00 to 82+00, 94+25 to 
lO3+lO, 115+65 to 125+65, 130+60 to 131+60, and 134+90 to 139+80. 
Also, additional 200- to 2,000-lb stone was placed along 480 lin ft 
of the jetty at the following sections: 
134+gO, and 139+80 to 142+40. 
was to have a crown elevation of +6 ft mlg, a 6-ft crown width, and 
1V: 1.5H side slopes. 
and total cost of the repairs was $375,900. 

About 4,330 lin ft of 

34+15 to 34+75, 133+20 to 
The design geometry for these sections 

Altogether, 49,000 tons of stone was placed, 

The seaward half of the east jetty was repaired. 
consisted of a +6 ft mlg crown elevation, an 8-ft crown width, and 
1V:1.5H side slopes. 
4-ton core stone and resetting 5,440 tons of cover stone. The repair 

The design section 

The repairs required 47,500 tons of 500-lb to 

(Continued) 
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Table 4 (Continued) 

1968- involved removing existing 4- to 10-ton cover stone, adding core 
1969 stone, and replacing the cover stone. 
(cont.) two sections, 190+00 to 194+00 and 200+40 to 247+70. 

of the jetty showed average center-line elevations of +3.5 and 
+4.5 ft along the repair areas and remaining jetty, respectively. 
Total cost of the repairs was $498,800. 

The work was carried out on 
A 1967 survey 

1970- 
1971 

The landward end of the east jetty was repaired from 119+50 to 
112+60 and extended 490 ft to 107+70. 
from 142+40 to 124+90, from 63+00 to its landward end at 17+75, and 
extended 150 ft to 16+25. Stone size varied from 300 lb to 2 tons, 
with the largest pieces used as cover stone. The landward extensions 
had a 1-ft bedding layer of shell material placed prior to the stone. 
The design geometry (Figure 14c) had 1V:1.5H side slopes, a +6 ft mlg 
crown elevation, a 5-ft crown width on the landward sections, and a 
6-ft crown width on the remaining west jetty section. 
elevations of the sections to be repaired averaged +4 ft mlg for the 
west jetty (1968 survey), +5 ft mlg for the east jetty (1970 survey), 
and the natural bottom of the east jetty extension varied from +6 to 
-5.5 ft mlg. 
Pass east jetty which also was repaired under the same contract was 
$3OO,OOO using 30,000 tons of stone and 1,000 cu yd of shell 
material . 

The west jetty was repaired 

Center-line 

The approximate cost of the repairs excluding South 

1972 The east jetty was repaired from 140+00 to 167+00 using 3- to 6-ton 
armor stone. The design geometry (Figure 13b) specified a +6 ft mlg 
crown elevation, 5- and 8-ft crown widths shoreward and seaward of 
146+00, respectively, and 1V:1.5H side slopes. An April survey 
(before repairs) of the jetty showed an average center-line elevation 
of +2.5 ft mlg within the repair area, and +3 ft mlg elsewhere. Cost 
of the repairs was $349,000 using 36,900 tons of stone. 

1974 Two sections of the east jetty were repaired using the 1972 design 
geometry and stone size (Figure 13b). 
117+00 to 140+00, and 8 ft from 167+00 to 204+50. Cost of the re- 
pairs was $1,399,000 using 64,500 tons of stone. 
photograph taken in February showing three dredges operating between 
the jetties and a grounded vessel near the seaward end. 

Crown widths were 5 ft, from 

Figure 15 is a 

1975 The east jetty was repaired with 3- to 6-ton stone at locations 
140+00 to 158+50 and 204+50 to 249+45 (seaward end). 
metry (Figure 13b) had an elevation of +6 ft mlg, 1V:1.5H side 
slopes, and an 8-ft-wide crown (except from 140+00 to 146+00 which 
was 5 ft wide). 
additional stone between 204+50 and 249+45 would be needed to stabi- 
lize the gulf side slope because some of the new slope stones were 
removed during periods of heavy wave action. 
$2,306,800, and 103,660 tons of stone were required. 

The design geo- 

After repairs were completed, it was noted that 

The total cost was 

(Continued) 
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Figure 15. Southwest Pass jetties, 1974 
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I 

Date( s)  

1976 

Construction and Rehabilitation History 

The west jetty was repaired with stone at 63+00 to 124+90 and 142+40 
to 191+80 (seaward end). 
3 tons, with the largest pieces used as cover stone. 
cross section (Figure 14c) had a crown elevation of +6 ft mlg, crown 
widths of 5 and 6 ft (landward and seaward of 118+50, respectively), 
and 1V:1.5H side slopes. 
occurred and that the actual crown elevation could have been +7.4 ft 
mlg. An October 1975 survey showed an average center-line elevation 
of +2 ft mlg on the sections to be repaired and from +4 to +5 ft mlg 
on the remaining sections. 
$3,517,200 using 186,760 tons of stone. 

The stone size ranged from 300 lb to 
The design 

It appears that a survey benchmark error 

The total cost of the repair work was 

1978 Three sections of the east jetty were repaired (Figure l3b) at the 
following locations: 108+25 to 150+00, 165+50 to 206+50, and 244+50 
to 250+00. 
an elevation of +6 ft rnlg with crown widths of 5 and 8 ft landward 
and seaward of 146+00, respectively, and 1V:1.5H side slopes. 
existing center-line elevations, from a May survey, were +3 to +6 ft 
rnlg along the repair sections, and +6 to +7 ft mlg elsewhere. 
total of 48,000 tons of stone was placed at a total cost of $760,000. 

Graded stone (less than 5,000 lb in size) was placed to 

Pre- 

A 

1980 Two sections of the west jetty were repaired (Figure 14c) with armor 
stone (possibly 2- to 4-ton size). 
mlg, and the side slopes were lV:1.5H. The landward section, from 
20+00 to 63+00, had a 5-ft crown width; and the seaward section, from 
123+00 to 142+40, had a 6-ft crown width. Prior to repairs, an April 
1979 survey showed center-line elevations averaging +4 ft mlg within 
the repair areas and from +4 to +7 ft mlg over the remainder of the 
jetty. Total cost of the repair work was $1,104,300 using approxi- 
mately 43,000 tons of stone. 

The crown elevation was +6 ft 

1981- 
1982 

The landward and seaward ends of the east jetty were repaired 
(Figure 13b) with armor stone (possibly 2 to 4 ton size) at the 
following locations: 108+25 (landward end) to 150+30, 155+70 to 
165+40, and 217+55 to 250+00 (seaward end). The design geometry had 
a +6 ft rnlg crown elevation, 1V:1.5H slide slopes, and crown widths 
of 5 ft (landward of 146+00) and 8 ft (seaward of 146+00). Prior to 
repairs, center-line elevations (September 1980 survey) varied from 
+4 to +6 ft mlg along the landward sections, from -2 to +6 ft mlg on 
the seaward section, and from +5 to +7.5 ft rnlg elsewhere. 
cost of the repairs was $820,000 using 37,500 tons of stone. 

Total 

1984 Repairs were made to both jetties using 2- to 4-ton stone. 
jetty was repaired at three sections 170+00 to 178+50, 192+50 to 
209+50, and 242+50 to 250+00 (seaward end), and the west jetty was 
repaired at 3 sections 103+00 to 124+00, 160+00 to 166+50, and 176+00 
to 191+50 (seaward end). 

The east 

Stone was placed to +6 ft NGVD, 1V:1.5H 

(Continued) 
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Table 4 (Concluded) 

Date(s) Construction and Rehabilitation History 

1984 
(cont.) jetties, respectively. Preexisting center-line elevations were 

side slopes, and crown widths of 8 and 6 ft on the east and west 

typically from +4 to +6 ft NGVD within the repair areas and from +6 
to +9 ft NGVD on the remaining sections. Total cost of the repairs 
was $715,900 using 32,380 tons of stone. 

1986 The lengths of the east and west jetties, as presently maintained, 
are 14,200 and 17,450 ft, respectively. 
rebuilding the old inner bulkheads with riprap stone. 

Future plans specify 
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Table 5 
Tiger Pass Jetties 

Mississippi River Outlets, Venice, Louisiana 

Date(s) Construction and Rehabilitation History 

1978- 
1979 

Two parallel rubble-mound jetties were built at the entrance to 
Tiger Pass (Figure 16) in order to reduce the amount of maintenance 
dredging required for safe navigation. 
navigation improvements which included similar jetties at the en- 
trance to Baptiste Collette Bayou (Figure 21, also built during this 
time. These waterways provide a shorter navigational route between 
east and west gulf waters and are used primarily by smaller vessels. 
The north and south jetties were 4,700 and 2,700 ft long, 
respectively, and spaced 540 ft apart with a 17- by 250-ft channel 
between them. 
of the south jetty. 
elevation of +3 ft mlg, a crest width of 26 ft, and 1V:3H side 
slopes. 
minimum thickness). 
maximum) was placed on the core side slopes followed by a 2-ft-thick 
layer of graded stone (1,200-lb maximum) placed on the side slopes 
and crown. Plastic filter fabric was placed at four test sections 
(two per jetty) prior to placing the shell and stone. 
sections were at the seaward ends of the jetties and the remaining 
two (500 and 1,000 ft long on the north and south jetties, 
respectively) begin 1,000 ft from the landward ends and extend sea- 
ward. Test sections were subdivided into 250-ft reaches, in which 
different tensile strength fabric was placed or the design section 
was modified ("c" stone omitted on two reaches). 
were placed at 80- to 90-ft intervals within the test sections and 
500-ft intervals elsewhere. 
and effectiveness of the test sections. The jetties were built on 
top of mostly soft clays and were expected to settle 2 ft. 
reason, the south jetty, which eventually was to be built up to +6 ft 
mlg with graded stone (5,000-lb maximum) was to be constructed in two 
phases, with the portion above +3 ft mlg t o  be built at a later date. 
Prior to jetty construction, existing elevations were from +3 to -6 
ft mlg. The total construction cost was $2,085,000 using 31,500 sq 
yd of plastic filter fabric, 76,400 cu yd of shell material, and 
105,200 tons of graded stone. 
the jetties had what appeared to be large amounts of differential 
settlement and already constituted a maintenance problem, 

These jetties were part of 

The north jetty extended 2,000 ft past the seaward end 
The design cross section (Figure 16) had a crest 

Shell material was used as core and bedding material (1-ft 
A 1-ft-thick layer of graded "ctl stone (500-lb 

Two 500-ft 

Settlement plates 

These were placed to monitor settlement 

For this 

A late 1979 inspection indicated that 

1984- 
1985 

Repairs were made to both jetties. 
graded stone (5,000-lb maximum) to an elevation of +6 ft NGVD, a 4-ft 
crown width, and 1V:2H side slopes. The north jetty was repaired 
with graded stone (1,500-lb maximum) to an elevation of +3 ft NGVD, a 
14-ft crown width, and 1V:3H side slopes (NGVD datum approximately 
0.5 ft above mlg datum). 

The south jetty was raised with 

Raising the south jetty was the second 

(Continued) 
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SCALE I N  FEET 
500 0 500 1000 

PLAN VIEW 

TYPICAL SECTION, 1978-79 CONSTRUCTION 

EL VARIES ...- 8' 
L-3.  

4 '  FOR SOUTH JETTY 
14' FOR NORTH JETTY 

E L + 3 . 0  FOR NORTH JETTY 
EL+6 .O FOR SOUTH J E T T L  

IV ON 2H FOR SOUTH JETTY 
- - *  IV ON 3H FOR NORTH JETTY 

TYPICAL SECTION, I984 REPAIRS 

Figure 16. Plan view of Tiger Pass jetties and 
typical cross sections 
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Table 5 (Concluded) 

Date(s) Construction and Rehabilitation History 

1984- phase of planned construction, required due to the existing founda- 
1985 tion conditions (soft clays) and potential for failure if it were 
(cont.) built in one phase. 

overbuilt. Total settlement of the south jetty is expected to be 
4 ft. Future maintenance work such as additional stone placement 
will be required to maintain the jetties' design elevations. 
to repairs, center-line elevations (1983 survey) were typically +1 to 
-2 ft NGVD on the south jetty and 0- to -1 ft NGVD on the north 
jetty. 
little, if any, effect on the rate of jetty settlement. The 
estimated cost of the repairs was $1,340,000 with 27,500 and 
45,000 tons of stone to be placed on the north and south jetties, 
respectively. 

For the same reason the structures were not 

Prior 

Use of plastic plastic filter fabric appears to have had 



Table 6 
Bayou Fontanelle Jetties 

Empire, Louisiana 

Date(s) Construction and Rehabilitation History 

1950 Two rubble-mound jetties were constructed (Figure 17, existing lay- 
out) in conjunction with a 9- by 80-ft navigable channel (between 
Empire, Louisiana, and the Gulf of Mexico). The jetties were 
constructed out to the -6 ft mlg contour (original lengths unknown) 
and spaced 425 ft apart. 
tion placed on fascine mattresses. The design geometry (Figure 17) 
had a +6-ft mlg crown elevation, 10-ft crown width, and 1V: 1.25H side 
slopes. 

The jetties were of rubble-mound construc- 

1970 The seaward ends of the jetties were repaired, the landward end of 
the west jetty was repaired and extended 420 ft, a 475-ft-long groin 
was constructed 300 ft west of the west jetty, and a 325-ft-long tie 
dike was built, connecting the groin to the west jetty (Figure 17, 
repair history prior to 1970 not known). Prior to repairs, the east 
and west jetties were 1,800 and 1,850 ft long, respectively, and typ- 
ical center-line elevations (1970 surveys) varied from +3 to +6 ft 
mlg on the east jetty, and from +4 to +6 ft mlg on the west jetty. 
The landward end of the west jetty had been flanked and was about 
300 ft from the existing shoreline with intervening water depths to 
-7.5 ft mlg. The jetty sections were to be built to an elevation of 
+6 ft mlg, a 10-ft crown width, and 1V:1.5H side slopes. Sections of 
the seaward ends of the east and west jetties, 960 and 190 ft long, 
respectively, and the landward end of the west jetty, 400 ft long, 
were repaired with 1- to 6-ton stone. 
jetty extension were constructed with 300-lb to 2-ton stone and a 
shell blanket, to be placed to -2.5 ft mlg or a minimum thickness of 
1 ft. A shell core placed to -1 ft mlg, a top width of 20 ft, and 
1V:4H side slopes was used on the west jetty extension where the 
existing grade was less than -3.5 ft mlg. The "as built" stone side 
slopes of this section were approximately 1V:2H. The shallower side 
slopes provided a cover layer of stone along the exposed toes of the 
shell core. Prior to this modification, scour and undermining were 
removing the shell material. 
were +5 and +4 ft mlg, respectively, with 6-ft crown width and 
1V:1.5H side slopes. 
of stone and 7,400 cu yd of shell was $196,000. 

The groin, dike, and west 

The groin and dike design elevations 

The cost for placing an estimated 16,900 tons 

1978 The west jetty was repaired along 75- and 1,375-ft sections at the 
landward and seaward ends, respectively; its landward end was ex- 
tended 325 ft; and the tie dike and groin were repaired. A graded 
stone, with a maximum stone size of 5,000 lb, was placed on the 
structures using the 1970 design geometries. (The jetty extension 
had a 1-ft-thick shell bedding layer.) 
elevations (April survey) on the west jetty averaged +2 and 

The preexisting center-line 

(Continued) 
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5 , FASCINE MATTRESS 
WITH RIPRAP 

L JETTY DESIGN, 1950 ORXGINA 

1-6 TONS ( 1 9 7 0 )  

5000# MAX ( 1 9 7 8 )  
GRADED STONE 

TYPICAL REPAIRS 

STONE 

\ 
1970,1978 

NOT TO SCALE 
Figure 17. Plan view of Bayou Fontanelle jetties and 

typical cross sections 
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Table 6 (Concluded) 

Date(s) Construction and Rehabilitation History 

1978 
(cont.) 

1985 

1987 

+4.5 ft mlg on the landward and seaward sections, respectively, 
and from +6 to +8 ft mlg elsewhere. 
elevations varied from +2.5 to +4 ft mlg and from +2.5 to +6 ft mlg, 
respectively. 
not extended at this time. 
4,650 tons of stone was used at a total cost of $137,500. 

The tie dike and groin 

The landward end of the groin had been flanked but was 
A total of 440 cu yd of shell and 

Although the exact state of the jetties is not known, they are 
considered to be in good condition. 

The landward end of the west jetty has been outflanked by bankline 
erosion. 
district . Plans for a landward extension have been developed by the 
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Table 7 
Grand Isle Jetty 

Jefferson Parish, Louisiana I 

Date ( s ) Construction and Rehabilitation History 

1958 
1959 

The jetty was constructed by the Louisiana Department of Public Works 
approximately 1,000 ft west of the eastern end of Grand Isle. 
jetty was approximately 935 ft long. It was founded on a timber 
mattress and had a 6-ft crown width with 1V on 1.5H side slopes. 

The jetty was extended 1,400 ft by the State of Louisiana with 
essentially the same cross section used for initial construction. 

The jetty at the east end of Grand Isle (west side of Barataria Pass) 
was repaired with shell and stone (Figure 18). 
elevations (October 1965 survey) varied from -8.5 to +3 ft mean sea 
level (msl). 
jetty from 2+60 to 25+80 (seaward end). 
repair section was approximately 200 ft from the existing shoreline. 
The design section (Figure 18) called for a +3 ft msl crown elevation 
(+4 ft msl on landward 340 ft), a 6-ft crown width, and 1V:1.5H side 
slopes. 
to 14+20 and 15+80 to 16+60. 
ton stone and 770 cu yd of shell was placed at a total cost of 
$83,500. After the jetty repairs, the State of Louisiana placed 
about 200 lin ft of sand dike between the existing shoreline and the 
landward end of the jetty. The dike was to have a crest elevation of 
+8 ft, and additional shell and 25- to 1,000-lb stone were to be used 
at the jetty junction. The cost for the dike was to be reimbursed by 
the Federal government (no details). 

The 

1964 

1966 
Existing center-line 

The repairs were carried out along 2,320 ft of the 
The landward end of the 

A bedding layer of shell was placed at two sections, 12+90 
A total of 7,500 tons of 500-lb to 4- 

1972 A jetty was constructed at the west end of Grand Isle. 

! 

1985 Additional information on the jetty was not found, and its present 
condition is unknown. 
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Figure 18. Plan view of Grand Isle jetty and 
typical 1966 repair section 
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Table 8 
Bayou LaFourche Jetties 

Bayou LaFourche, Louisiana 

Date(s) Construction and Rehabilitation History 

1939 

1940- 
1941 

1948- 
1954 

1958 

1960 

Two steel sheet-pile jetties were constructed at Belle Pass (Fig- 
ure 19) providing protection for an authorized 6- by 60-ft channel. 
The jetties were 690 and 570 ft long on the east and west sides, re- 
spectively, and extended out to about the -6 ft mlg contour. The 
seaward 350-ft sections of the jetties were parallel and spaced 
190 ft apart, and landward ends flared out at 45 deg angles. The 
tops of the sheet piles were driven to 0 ft mlg and bracketed by a 
double row of creosoted timber piles placed to a top elevation of 
+5.3 ft mlg. 
end of each jetty, extending a distance of' 50 ft. 

A 3-ft-thick layer of riprap was placed at the seaward 

Storm action in 1940 badly damaged the jetties, and they subsequently 
were reinforced at their bases with rubble stone. In 1941 the land- 
ward ends of the jetties were repaired and extended using 2,090 tons 
of stone. 

During this period additional stone was placed on the jetties, land- 
ward extensions were made, and a rubble-mound groin was constructed 
about 250 ft east of the east jetty (Figure 19). 
flanked during a 1947 hurricane, necessitating repairs and landward 
extensions in 1948. A rubble-mound section was placed along portions 
of the sheet-pile jetty. In 1952 further maintenance work was done 
on the rubble-mound sections which were brought up to grade. 
Additional work was done in 1953, including landward extension of the 
jetties (making the total length of each about 1,000 ft) and con- 
struction of a 120-ft-long east groin. In 1954 the groin was ex- 
tended seaward 120 ft, and additional work was done to bring the re- 
mainder of the jetties up to grade. 
the seaward sides of the jetties had been brought up to +6 ft mlg 
with a 1V:1.5H side slope (same elevation and side slopes used on 
landward extensions). The landward jetty extensions and groin were 
required due to the continued recession of the shoreline, averaging 
about 15 ft/yr. The steel sheetpiling was still in place but was no 
longer considered effective, Cover stone sizes ranged up to a 
maximum of 6 tons. 

The jetties were 

By this time, stone placed on 

About 570 ft of the seaward end of the west jetty (the 1939 section) 
was moved 115 ft westward because the original width was inadequate 
for increased use of the waterway (Figure 19). 
out by the State of Louisiana Department of Public Works. 

This work was carried 

The jetties and groin were repaired with additional 500-lb to 4-ton 
stone. 
from -3 to +7 ft mlg on the west jetty, from +3.5 to +6 ft rnlg on 

Prior to repair, center-line elevations (January survey) were 
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Figure 19. Plan views of Bayou Laforche jetties and typical cross sections 
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Date(s) Construction and Rehabilitation History 

1960 
(cont.) 

the east jetty, and from 0- to +5 ft mlg on the groin. Soil subsi- 
dence was considered to be the major cause of jetty deterioration. 
Seaward sections of the east and west jetties, 700 and 800 ft long, 
respectively, were brought up to +6 ft mlg with a 6-ft top width and 
1V:1.5H side slopes. 
tion of +5 ft mlg, a 5-ft top width, and 1V:1.5H side slopes. Stone 
size was determined from Hudson's formula for a 9-ft depth-limited 
wave height. (The design called for the larger stones to be placed 
on the outermost surface.) 
sweeping (removing exposed rock, piles, etc. ) a 150-ft-wide section 
along the channel side of the west jetty and placing about 4,000 tons 
of stone. 

The 345-ft-long groin was repaired to an eleva- 

The $56,000 cost of repairs included 

1964 Repairs were made to the groin and sections of the east jetty. The 
landward ends were extended, making the east jetty and groin 1,250 
and 630 ft long, respectively. These extensions were needed due to 
continued recession of the shoreline, which resulted in flanking of 
both structures. The groin was brought up to +5 ft mlg with a 6-ft 
top width and 1V:1.5H side slopes, using 1- to 6-ton stone on the 
seaward section and 200- to 2,000-lb stone on the 250-ft landward 
extension. (A 1-ft-thick bedding layer was placed also.) The east 
jetty sections were brought up to +6 ft with 1V:1.5H side slopes 
using 1- to 6-ton stone. The top widths were 6 ft on the 275-ft 
landward (including extension) and 125-ft middle sections, and 10 ft 
on the 200-ft seaward end section. Prior to repairs, the center-line 
elevations (September 1963survey) were from -2 to +3.5 ft mlg on the 
groin, from +3 to +7 ft mlg on the east jetty, and from +5 to +9 ft 
on the west jetty. The total cost of placing 8,240 tons of stone and 
600 lin ft of sand fence was $48,900. 

1966 Repairs were made to the groin and east jetty, their landward ends 
were extended 100 and 135 ft, respectively, and a 290-ft-long rubble- 
mound dike was constructed along the shoreline, connecting the two 
structures. The existing center-line elevations (December 1965 
survey) were from +1 to +5 ft mlg on the groin and from +1 to +7 ft 
mlg on the east jetty. 
used in 1964. 
sections at the landward ends of the structures and along the dike. 
These sections were completed using 500- to 4,000-lb stone, and the 
remaining repairs used 1- to 6-ton stone. The dike was built up to 
+4 ft mlg with a 10-ft crest width and 1V:1.5H side slopes. 
crest width was 10 ft along a 250-ft section at the seaward end of 
the east jetty. 
of stone and 725 cu yd of shell. 

The design geometries were identical to those 
A 1-ft-thick blanket of shell was placed along 200-ft 

The 

The cost of the repairs was $43,500 using 4,280 tons 

1968 The Greater LaFourche Port Commission dredged a new 20- by 300-ft 
channel about 300 ft west of the existing channel which was closed 
after completion of the new channel (Figure 19). 

(Continued) 
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Table 8 (Concluded) 

Date( s )  

1985 

Construction and Rehabilitation History 

Apparently, local interests have constructed a new jetty on the west 
side of the channel. 
have come from one of the old jetties. The present condition of the 
jetties is unknown. 

The date is unknown, and the stone used may 
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Table 9 
Mermentau River Jetties 

Mermentau River, Louisiana 

Date ( s ) Construction and Rehabilitation History 

1971- 
1976 

The 4.6-mile-long Mermentau River-Gulf of Mexico navigation channel 
was constructed in 1971 by the East Cameron Port, Harbor, and 
Terminal District of Cameron Parish. 
providing protection for the 15- by 200-ft gulf entrance channel 
(Figure 20). 
authorized in 1976. 

Two jetties were constructed 

Federal assumption of maintenance of the channel was 

1985 The jetties have not been repaired since their construction. 
of the jetties' construction were unavailable, and their present 
condition is unknown. 

Details 

1987 The bankline has eroded away from both jetties, and plans and 
specifications have been developed. 

Figure 20. General location of Mermentau River jetties 
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Table 10 
Calcasieu Pass Jetties 

Calcasieu River and Pass, Louisiana 

Date(s) Construction and Rehabilitation History 

1893- 
1905 

1940- 
1942 

1952- 
1960 

1962- 
1963 

Two jetties were constructed at Calcasieu Pass to secure a 12- by 
200-ft channel (Figure 21). The method of construction was similar 
to that for the Sabine Pass Jetties which consisted of stone placed 
on a foundation mattress of brush. The east jetty was built during 
1893-1897 to a length of 7,850 ft, and the west jetty was built 
during 1896-1900 to a length of 3,200 ft. 
been badly damaged by storms which displaced about 3,000 tons of 
granite capping blocks. 
and the east jetty was extended 600 ft seaward. This work required 
21,000 tons of riprap stone, 5,000 sq yd of mattress, and resetting 
52 granite capping stones. 

By 1899, both jetties had 

During 1904-1905 the jetties were repaired, 

In 1940 the west jetty was repaired and extended 2,600 ft seaward 
parallel to the east jetty ( 1,000 ft apart). 
approximately 220,000 tons of stone was used in repairing the east 
jetty and to the -10-ft mlg contour, extending the east and west 
jetties 2,000 and 2,325 ft, respectively, to the 10-ft mlg contour. 
Prior to improvements, center-line elevations were from +1 to +3 ft 
mlg and from -2 to +4 ft mlg on the east and west jetties, 
respectively. The design sections (Figure 21, inset) for the extens- 
ions employed 5- to 10-ton cover stone and 25-lb to 4-ton core stone 
and were placed atop fascine mats ballasted with riprap. 
jetty was to have a crown elevation of +6 ft mlg and a crown width of 
15 ft. 
respectively. The design side slopes were lV:1.25H. 

During 1941 -1942 

The east 

Similar values for the west jetty were +4 ft mlg and 10 ft, 

Center-line surveys, taken in 1952 and 1960, show a general settle- 
ment of up to 2 ft on the east jetty and 1 to 2 ft on the west 
jetty. The 1952 elevations were at, or slightly above, the design 
elevations used in the 1940- 1942 improvements. 

Both jetties were repaired, with most of the work carried out on 
their landward and seaward ends. At their seaward ends, 1,500 ft of 
the west jetty and 300 ft of the east jetty were repaired with 6- to 
10-ton stone. 
east jetty was repaired with 150- to 500-lb riprap. The geometry of 
the repair sections was identical to that used on the 1940-1942 
extensions. Cost of the repair was $98,500 using 5,000 tons of 
riprap and 4,000 tons of armor stone. Subsequent to this work, 
additional repairs were made to 1,150 ft of the landward end of the 
east jetty (including the previous repair area) and on the west 
jetty. 
end was extended 50 ft (tie-in). 
consisted of a crown width of 10 ft at +6 ft mlg and 1V:1.5H 

An 800-ft-long section near the landward end of the 

Two sections totaling 215 ft were repaired, and the landward 
The east jetty repair geometry 

(Continued) 
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Table 10 (Concluded) 

- Date Construction and Rehabilitation History 

1962- 
1963 
(cont.) 

side slopes. The west jetty improvements were brought up to an 
elevation of +4 ft mlg. 
5- to 8-ton stone and rearranging 1,500 tons of stone at a cost of 
$48,000. These repairs made the effective lengths of the east and 
west jetties 8,200 and 7,700 ft, respectively. 

The landward 6,250-ft section of the west jetty was repaired, and its 
landward end was extended 400 ft (tie-in). 
with stone varying in size up to 3,500 lb (1,000-lb average for stone 
between 200 and 3,500 lb (85 percent of total)). The stone was t o  be 
placed to a crown elevation of +4 ft mlg, a 10-ft crown width, and 
1V:2H side slopes. 
height. The purpose of the landward extension was to prevent 
continued erosion caused by river runoff. 
center-line elevations varied from +2- t o  +4-ft mlg. 
quantity of stone placed were $492,000 and 28,000 tons, respectively. 

These repairs were made with 3,000 tons of 

1984 
The repairs were made 

Stone size was based on a 4-ft design wave 

Prior to these repairs 
The cost and 

CORE STONE 2s 
L I S .  TO 4 TON 

WEST JETTY 

T Y P 1 - h  SECTIONS 
( 1942 EXTENSION) 

Figure 21. Plan view of Calcasieu Pass jetties and typical sections 
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